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BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA 
 
Order Instituting Rulemaking to Examine the 
Commission’s Future Energy Efficiency Policies, 
Administration and Programs. 
 

 
Rulemaking 01-08-028 
(Filed August 23, 2001) 

 
 

ADMINISTRATIVE LAW JUDGE’S RULING 
GRANTING EXTENSIONS TO 

TWO ENERGY EFFICIENCY PROGRAM IMPLEMENTERS 
 

This ruling grants the separate motions of the Quantum Consulting, Inc.  

(Quantum) and SBW Consulting, Inc. (SBW) to extend the time previously 

granted for implementing specified energy efficiency programs.  

Motions of Quantum and SBW 
Quantum -- Quantum filed a motion on March 30, 2004, seeking an 

extension of time to complete its Oakland Energy Partnership Program in Pacific 

Gas and Electric Company’s (PG&E) service territory.  It proposes to extend the 

program completion date from June 2004 to October 31, 2005.  The program 

offers a variety of energy savings services to commercial facilities, including 

hospitals, schools and office buildings.  All facilities are in the City of Oakland. 

Quantum explains that some of the program services have long lead times and 

implementation was delayed due to delays in finalizing its contract with PG&E.  

As a result of contract delays, the implementation period was reduced from the 

authorized period of 24 months to 15 months.  Quantum states the program has 

been successful so far and the extension would not require any additional 

funding.  
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SBW -- SBW filed a motion on April 19, 2004 seeking an extension of time 

until October 31, 2004 to complete its Compressed Air Management Program.  

The program serves large industrial customers in PG&E’s service territory.  SBW 

explains it does not require extra time to recruit new participants but to 

implement energy savings measures applied for by existing participants.  SBW 

states implementation has been delayed for some participants because of the 

time it has taken them to secure funding for SBW’s energy efficiency measures.  

SBW also explains that this two-year program was delayed because its contract 

with PG&E was not finalized until September 2002.  Granting SBW’s request 

would not require funding beyond what the Commission granted for this 

program.   

Comments on the Requests of SBW and Quantum – On April 30, 2004, 

San Diego Gas & Electric Company and Southern California Gas Company 

(together Sempra Companies) filed a response to both these motions.  Sempra 

Companies’ response objects to granting an extension of time on the basis that 

such action would “open the door to a flood of similar requests.”  They raise 

concerns that the programs overlap with 2004-05 program implementation and 

argue that the implementers have had adequate time to implement their 

programs and should not be rewarded for delay. 

Although I understand the concern raised by Sempra Companies, the 

Commission does not normally deny one party’s otherwise reasonable request 

on the basis that it might motivate similar and otherwise reasonable requests 

from other parties.  Commission staff has reviewed the requests of the 

organizations requesting extensions of time and find them to be reasonable 

under the circumstances and especially considering that those organizations 

were unable to begin implementing their respective programs until well into the 
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first year of their funding cycle.  The extensions of time will not increase program 

costs. Although the Commission welcomes Sempra Companies’ insights on these 

issues, the Commission wishes to provide these organizations an opportunity to 

complete their programs and maximize energy efficiency savings with remaining 

funds. 

This ruling grants Quantum's motion to extend the program completion 

date from June 2004 to October 31, 2005.  This ruling also grants SBW’s motion. 

Comments on Previous Requests for Extensions of Time -- California 

Integrated Waste Management Board (CIWMB) filed for an extension of time to 

complete its energy efficiency program on March 17, 2004.  Geothermal Heat 

Pump Consortium (GHPC) filed for an extension of time to complete its energy 

efficiency program on March 23, 2004 and the Electric and Gas Industries 

Association (EGIA) filed for an extension of time to implement its energy 

efficiency program on March 23, 2004.  On March 26, 2004, San Diego Gas & 

Electric Company and Southern California Gas Company (together Sempra 

Companies) filed a response to all three of these motions.  On April 6, 2004, the 

Administrative Law Judge (ALJ) issued a ruling granting an extension of time to 

CIWMB.  On April 12, 2004, the ALJ issued a ruling granting extensions of time 

to GHPC and EIGA.  The ruling inadvertently failed to recognize the response 

filed by Sempra Companies.  This ruling addresses Sempra Companies’ 

response.  

As with the objection to extending the implementation periods for 

Quantum and SBW, Sempra Companies’ response objects to granting an 

extension of time on the basis that such action would motivate similar requests 

and because the programs have overspent administrative budgets relative to 

direct implementation budgets.  The response argues the implementers have had 
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adequate time to implement their programs and should not be rewarded for 

delay.   

For the reasons this ruling grants the requested extensions of Quantum 

and SBW, the requests for extensions of time by CIWMB, EGIA, and GHPC were 

reasonable under the circumstances.  

IT IS RULED that: 

1. The motion of Quantum Consulting, Inc., dated March 30, 2004, seeking an 

extension of time to implement the Oakland Energy Partnership Project is 

granted. 

2.  The motion of SBW Consulting, Inc., dated April 19, 2004, seeking an 

extension of time to complete its Compressed Air Management program is 

granted. 

Dated May 4, 2004, at San Francisco, California. 

 
 

    /s/   KIM MALCOLM 
  Kim Malcolm 

Administrative Law Judge 
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CERTIFICATE OF SERVICE 
 
 

I certify that I have by mail this day served a true copy of the original 

attached Administrative Law Judge’s Ruling Granting Extensions to Two Energy 

Efficiency Program Implementers on all parties of record in this proceeding or 

their attorneys of record.  In addition, service was also performed by electronic 

mail. 

Dated May 4, 2004, at San Francisco, California. 

 
  /s/   FANNIE SID 

Fannie Sid 
 
 

N O T I C E  
 

Parties should notify the Process Office, Public Utilities 
Commission, 505 Van Ness Avenue, Room 2000, 
San Francisco, CA  94102, of any change of address to 
insure that they continue to receive documents. You 
must indicate the proceeding number on the service list 
on which your name appears. 


